September 2013

Ashwood Park — Temporary use of park & future park plans

The library’s 3-level parking structure is open for use and work is nearing completion on the
Ashwood Park parking lot and landscaping along NE 12th. Staff met a second time in mid-July
with representatives of the Pacific Regent retirement community, who would like to retain
Ashwood Park as a green space for downtown, and would like the City to update the current
Master Plan for Ashwood Park.

Agquatic Center Impacts/Odle Middle School Reconstruction

We are working with City and School District staffs to minimize the operational impacts to the
Bellevue Aquatic Center during the School District’s upcoming reconstruction of Odle Middle
School. Construction is expected to occur from the end of school, 2014 thru fall of 2016, which
will impact the availability of parking. We are discussing construction sequencing and program
modifications to minimize disruption and maximize available parking.

Bannerwood Park Synthetic Turf

Over the past three years, Seattle University has used Bannerwood Park as their home baseball
field. SU has funded several improvements to the facility during that time, including upgrades to
the dugouts, bullpens, grandstands and scoreboard. SU would like to install synthetic turf to
extend the use of the facility during the spring, which is their heaviest use period. We are
currently discussing this as a potential partnership project, as it could also provide year-round
community use. Initial feasibility and design work for the field is underway.

Bellevue Youth Theatre (BYT) Construction

Construction is approximately 20% complete. Excavation is complete, building footings and
walls are underway. The sewer line replacement is complete and the new pedestrian link will be
completed with handrails and walkway lighting in September. The Audio/Video System is out
to bid with a bid award next month. We continue to work with our neighbors to communicate
and minimize construction impacts. The theatre is expected to be complete late next summer.

Bellevue Airfield Park — Shared parking & Phase 1 Design

The modification to the shared parking requirement has been signed and staff will seek Council
approval of the parking agreement in September and an architecture and engineering agreement
in October for the first phase of construction design and permitting.

Cricket Field in Bellevue

We are currently working with representatives of a local cricket club to develop a cricket “pitch”
at North Robinswood Park. Cricket is a rapidly growing sport in the United States, though
Bellevue does not currently serve this growing segment of our population. We expect to have
this installed by the end of September in time for several games yet this year.
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Downtown Park/Rotary Playground Expansion

Initial design is complete and environmental permits will now be sought. The Bellevue Rotary
Club has already raised approximately $750,000 toward the project. Because of this, we will
seek Council approval for a Phase 1 design contract this fall.

Downtown Park/WW I Monument
No Change. Project is on hold awaiting the completion of fundraising by Robert Shay. Staffis
also working with the Eastside Heritage Center to develop interpretive signage for the memorial.

Hidden Valley Sportsfield Improvements with the Boys & Girls Club of Bellevue

An agreement allowing the Boys & Girls Club to construct a gymnasium and to share the cost of
completing sportsfield and parking lot improvements at Hidden Valley Park was approved by
City Council August 5. BGCB continues project fundraising. A Conditional Use Permit, Critical
Area Land Use permit, and Environmental review are complete. Clear & Grade and Building
permit review are underway for both the gymnasium and site development in hopes of starting
construction in early 2014.

Kelsey Creek Park Review

No Change. The staff is reviewing the current condltlons at Kelsey Creek Park to determine if
long-term modifications are needed to the existing uses or facilities at that site. Past and current
plans, practices and financial information have been reviewed, and meetings with staff have been
conducted. More information is being gathered in hopes of developing a long-range strategy for
the continued success of this facility.

Meydenbauer Moorage & Pier Removal

Four residential piers have been removed and construction is nearing completion on the
renovation of Pier 3 at Meydenbauer Marina to accommodate14 visitor day moorage slips. The
relocation of a sewer main through the park originally expected to be constructed this summer
has been delayed to the summer of 2014.

Neighborhood Enhancement Program (NEP) Projects
The Crossroads Park walkway connector to the shopping center is under construction as part of
the BYT construction project and will be complete this fall.

Newport Hills/”Tyler Property”

No Change. Staff is working with a park committee of the Newport Hills Community Club
(NHCC) to develop a vision and proposed name for the park. We will brief the Park Board when
the committee has completed their work and is prepared to make a recommendation.

Park & Natural Areas Levy Projects

An update was provided at the April Park Board meeting, and work is now underway to create a
web page to keep the community up to date about progress on the levy projects. A brief update
on current and pending Park Levy projects was presented to City Council on August 5.

® Synthetic Sportsfield at Wilburton Hill Park: Project complete.
® Synthetic Sportsfield at Newport Hills Park: Project complete.

®  Lewis Creek Park Picnic Area: Project complete.
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BYT Construction: Construction approximately 20% complete - see above.
Botanical Garden Projects:

® Ravine Garden: Project complete.

®  Wetland-Sun Terraced Garden: Design is complete and Land Use approval

has been secured. The project is on-hold pending the availability of funding.

®  Visitor Center & Parking Lot: Construction is approximately 40%
complete. This month's work includes: 95% of the footings are installed
(including the storage basement walls), the steel beam framing has been
erected on two buildings, the detention vaults are complete, 75% of the
underground utility lines (fire, storm drain, electrical, water) have been
installed, the constructed wetland garden is 20% complete, and all tree
protection and temporary irrigation is complete.

®  Fundraising: Including cash and pledged income, fundraising recently
exceeded $4million of the Garden Society’s $5million goal.

Bridle Trails Neighborhood Parks:

B Acheson property & alternative: We are working with the neighborhood to
identify alternative projects in lieu of Acheson.

® NE 24" St. Site: Permitting is nearing completion, with construction
expected to begin this fall and last thru early next year. On-line voting is
complete, and the name “Bridle Trails Corner Park™ will be recommended as
the park’s name at the September Park Board meeting.

Lake Sammamish Neighborhood Park: No activity.

Surrey Downs Park Development: The final light-rail alignment will eliminate
vehicle access to the park from 112", We met initially with representatives of Surrey
Downs, and have begun work to update the Master Plan, with an expected completion
by the end of the year.

Bellevue Airfield Park Development: See above.

Downtown Park Development: Staff has selected a consultant to design the next
phase of park development, which includes finishing the tree-lined promenade and
canal and expanding the 100™ Ave. parking lot, and expect to award a design contract
in September.

Renovation and Refurbishment - Work is scheduled to be completed in 2013 on the following:

e Minor asphalt repairs at Lewis Creek, SE 32N Street Park, Chism Beach (Complete), Bovee,

Newcastle, Meydenbauer Marina, Crossroads North Parking lot, Spiritridge, Robinswood
House, Robinswood Teen Barn, Lake Hills, Goldsmith and the Bellevue Aquatic Center.

Most work will occur in the summer and fall;
Larger pavement repairs at Robinswood Park/148" Street parking lot, SE 40" Street Boat
Launch drive (complete), the Ranger Station, Bellevue Golf Course cart paths, gravel
replenishment at the Downtown park circle and trail reconstruction at Washout Way
(complete). Most work will occur in the summer and fall;

ADA improvements at the Robinswood Tennis Center entrance (design underway) &
Eastgate Park ballfield, (scheduled for Fall);

Bannerwood scoreboard replacement, (complete);
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Mechanical System upgrades at the Bellevue Aquatic Center (project underway), Bellevue
Golf Course (fire alarm), Downtown Park pump vault repair (complete), North Bellevue
Community Center (complete) and Robinswood House (currently bidding);

Botanical Garden - remodel the Shorts House for temporary staff offices (complete) and
move the Sharps Cabin (part of the Visitor Center project - complete);

Roofing projects at North Bellevue Community (underway) and Chism Beach Park
(complete); '

Sportsfield Renovation at Eastgate Park & Robinswood Park (Scheduled for Fall);

Provide day moorage at Meydenbauer Marina, replace the Clyde Beach swim dock, and
remove residential docks at Meydenbauer Beach Park (under construction); and repair the
Mercer Slough canoe float (permits are pending, bidding complete);

Repair playground surfacing at Crossroads Park water play (scheduled for Fall), replace play
equipment and surfacing at Forest Ridge park (project complete), rebuild skate ramps at
Highland Park indoor skate park (project complete) and resurface the tennis court at Enatai
Neighborhood Park (scheduled for Fall);

Add zip line to challenge course at Eastgate Park (see below),

Repair the storage shed and out building at Kelsey Creek Park, (tack building design
complete. Scheduled for September); ’

Install way finding signage at Kelsey Creek Park (underway);

- Paint exterior of the Overlake Blueberry Farm building (complete);

Siding repairs at Robinswood House (project scope being developed);

Replace chairs at [vanhoe Youth Theatre (complete);

Install a mechanical system computer interface to allow communication from a single source
to all HVAC systems;

Contingency Projects: SBCC wall waterproofing (scheduled for August), Downtown Park
WWI Memorial interpretive signage (underway), Robinswood Tennis Center carpet
replacement (complete), Highland Center door repairs (complete), Mercer Slough drainage
design (complete by end of year), Crossroads Park parking lot & lighting improvements,
Bellevue Nursery & Bellefield auto gate installation, Ivanhoe Youth Theater portable
building, Robinswood North Cricket pitch installation.

South Bellevue Community Center/Eastgate Park Zipline

Construction is complete on the installation of an aerial zipline tour adjacent to SBCC’s existing
Challenge Course. It includes 5 ziplines ranging from 100’ to 600’ in length and two connecting
bridges. The tour is expected to be open to the public on a limited basis this fall.
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